COLORADO DEPARTMENT OF TRANSPORTATION Page 1
ESTIMATE RUN 12/01/2004

ESTIMATE SUMMARY 14:30:37
CONTID: C13528 ESTIMATE NO: 0015 PROG SPEC YR:2002
PCN: 13528-BID COFRS REPORTING CATEGORY: 4 FACS REF NO:
CONTRACT DESCRIPTION: TIME CHARGED: 147.0 DAYS TIME ALLOW: 164 WORK DAYS
US 34 EAST OF BRUSH TO AKRON (PHASE II) PERCENT TIME: 89.63 ORIG TIME ALLOW: 120 WORK DAYS

PROJECT NO: STA 0343-021

SH 34 EAST OF BRUSH TO AKRON (PHASE II)

NAME OF ROAD: SH 34
PROJECT COUNTIES: MORGAN WASHINGTON
CONTRACTOR:
MCATEE CONSTRUCTION CO. PAY PERIOD ENDING 11/30/2004 DATE TIME STARTED 09/22/2003
P.0O. BOX 1908 DATE LET 07/10/2003 DATE WORK BEGAN
DATE AWARDED 07/15/2003 DATE TIME STOPPED
DATE CONTRACT EXECUTED 07/24/2003 DATE ACCEPTED
STERLING CO 80751 970/522-9725 DATE NOTICE TO PROCEED 09/22/2003
CURRENT TOTAL THIS ESTIMATE
CURRENT PROJECT AMT: $ 6,540,266.93 PARTICIPATING $ 5,630,584.58 $ 197,331.45
AWARD PROJECT AMT: $ 5,399,161.60 NON-PARTICIPATING 0.00 0.00
PERCENT COMPLETE : 86.09% TOTAL EARNINGS 5,630,584.58 197,331.45
FUNDS AVAILABLE: $ 909,682.35 STOCKPILED MATERIALS 5,994.49 0.00
GROSS EARNINGS 5,636,579.07 197,331.45
TOTAL CLAIMS: $ 0.00 RETAINAGE -21,464.97 0.00
SECURITIES ENCUMBERED 0.00 0.00
NET EARNINGS 5,615,114.10 197,331.45
LIQUIDATED DAMAGES 0.00 0.00
AUTOPAY ADJUSTMENT 0.00 0.00
AMOUNT DUE 5,615,114.10 197,331.45
OTHER ADJUSTMENTS 0.00 0.00
PAYMENT DUE $ 197,331.45
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CONTID: C13528 COLORADO DEPARTMENT OF TRANSPORTATION Page 3
PCN: 13528-BID ESTIMATE RUN 12/01/2004
PROJECT: STA 0343-021 ESTIMATE NO: 0015 14:30:37

CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0047 208-00020 SILT FENCE 1,500.000 1,420.000
LF 0.000 0.00
2.00000 1,420.000 2,840.00
0050 208-00100 SEDIMENT REMOVAL AND DISPOSAL 1.000 0.000
L S 0.000 0.00
5,000.00000 0.000 0.00
0055 208-00200 EROSION CONTROL SUPERVISOR 1.000 0.750
LS 0.000 0.00
4,800.00000 0.750 3,600.00
0060 210-00011 *RESET MAILBOX STRUCTURE (TYPE 1) 5.000 5.000
EACH 0.000 0.00
50.00000 5.000 250.00
0061 210-00013 RES MAILBOX STR (TY 3) 1.000 1.000
EACH 0.000 0.00
275.00000 1.000 275.00
0065 210-00810 *RESET GROUND SIGN 50.000 50.000
EACH 0.000 0.00
50.00000 50.000 2,500.00
0066 210-01000 RES FENCE 11,870.000 0.000
LF 0.000 0.00
0.55000 0.000 0.00
0070 210-01011 *RESET GATE 4.000 4.000
EACH 0.000 0.00
150.00000 4.000 600.00
0075 212-00006 *SEEDING (NATIVE) 150.000 0.000
ACRE 0.000 0.00
340.00000 0.000 0.00
0080 212-00047 *SOIL PREPARATION (SPECIAL) 154.000 38.000
ACRE 116.000 127,600.00
1,100.00000 154.000 169,400.00
0085 213-00003 *MULCHING (WEED FREE) 308.130 188.130
ACRE 120.000 25,800.00
215.00000 308.130 66,247.95



CONTID: C13528 COLORADO DEPARTMENT OF TRANSPORTATION Page 4

PCN: 13528-BID ESTIMATE RUN 12/01/2004
PROJECT: STA 0343-021 ESTIMATE NO: 0015 14:30:37
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0090 213-00061 *MULCH TACKIFIER 46,950.000 28,850.000
1B 18,100.000 25,340.00
1.40000 46,950.000 65,730.00
0095 216-00041 *SOIL RETENTION BLANKET (STRAW/COCONUT) 6,000.000 0.000
SY 0.000 0.00
1.00000 0.000 0.00
0100 304-06000 *AGGREGATE BASE COURSE (CLASS 6) 44,441.580 44,441.580
TON 0.000 0.00
12.00000 44,441.580 533,298.96
0100 MATERIAL ALLOWANCE AGGREGATE FOR ABC CLASS 6 -0.002
TON 0.000 0.00
5.45000 -0.002 -0.01
0100 MATERIAL ALLOWANCE AGGREGATE FOR ABC CLASS 6 0.000
TON 0.000 0.00
5.45000 0.000 0.00
0105 310-00400 *PROCESS ASPHALT MAT FOR BASE COURSE 14,925.000 14,925.000
sy 0.000 0.00
1.20000 14,925.000 17,910.00
0110 403-00720 *HOT BITUMINOUS PAVEMENT (PATCHING) (ASPHALT) 0.000 0.000
TON 0.000 0.00
82.00000 0.000 0.00
0115 403-33821 *HOT BITUMINOUS PAVEMENT (GRADING S) (100) (PG 58-28) 0.000 0.000
TON 0.000 0.00
35.00000 0.000 0.00
0116 403-33841 HBP (GR S) (100) (PG 64-22) 35,458.600 35,458.600
TON 0.000 0.00
35.00000 35,458.600 1,241,051.00
0116 MATERIAL ALLOWANCE AGGREGATE FOR HBP (GR S) (100) (PG 0.000
64-22)
TON 0.000 0.00
10.33000 0.000 0.00
0120 403-33851 *HOT BITUMINOUS PAVEMENT (GRADING S) (100) (PG 64-28) 37,242.210 37,242.210
TON 0.000 0.00

38.80000 37,242.210 1,444,997.75



CONTID: C13528 COLORADO DEPARTMENT OF TRANSPORTATION Page 5
PCN: 13528-BID ESTIMATE RUN
PROJECT: STA 0343-021 ESTIMATE NO: 0015

CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0120 MATERIAL ALLOWANCE AGGREGATE FOR HBP (GR S) (100) (PG 0.000
64-28)
TON 0.000 0.00
10.33000 0.000 0.00
0125 601-01000 *CONCRETE CLASS B 20.100 20.100
cYy 0.000 0.00
510.00000 20.100 10,251.00
0130 602-00000 *REINFORCING STEEL 614.400 614.400
1B 0.000 0.00
1.00000 614.400 614.40
0135 603-10180 *18 INCH CORRUGATED STEEL PIPE 220.000 186.000
LF 0.000 0.00
28.00000 186.000 5,208.00
0140 603-10240 *24 INCH CORRUGATED STEEL PIPE 117.000 117.000
LF 0.000 0.00
121.00000 117.000 14,157.00
0145 603-10300 *30 INCH CORRUGATED STEEL PIPE 92.000 92.000
LF 0.000 0.00
33.00000 92.000 3,036.00
0150 603-10720 *72 INCH CORRUGATED STEEL PIPE 0.000 0.000
LF 0.000 0.00
66.00000 0.000 0.00
0155 603-10780 *78 INCH CORRUGATED STEEL PIPE 0.000 0.000
LF 0.000 0.00
68.00000 0.000 0.00
0156 603-10840 84 IN CSP 71.000 71.000
LF 0.000 0.00
154.50000 71.000 10,969.50
0160 603-30018 *18 INCH STEEL END SECTION 8.000 8.000
EACH 0.000 0.00
162.00000 8.000 1,296.00
0165 603-30024 *24 INCH STEEL END SECTION 10.000 8.000
EACH 0.000 0.00
177.00000 8.000 1,416.00



CONTID: C13528 COLORADO DEPARTMENT OF TRANSPORTATION Page 6

PCN: 13528-BID ESTIMATE RUN 12/01/2004
PROJECT: STA 0343-021 ESTIMATE NO: 0015 14:30:37
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0170 603-30030 *30 INCH STEEL END SECTION 2.000 2.000
EACH 0.000 0.00
330.00000 2.000 660.00
0171 606-00301 *GUARDRAIL TYPE 3 (6-3 POST SPACING) 250.000 250.000
LF 0.000 0.00
23.90000 250.000 5,975.00
0172 606-01385 *TRANSITION TYPE 3J 1.000 1.000
EACH 0.000 0.00
1,122.00000 1.000 1,122.00
0173 606-01390 *END ANCHORAGE TYPE 3K 1.000 1.000
EACH 0.000 0.00
1,122.00000 1.000 1,122.00
0174 606-02001 *END ANCHORAGE (SLOTTED RAIL TERMINAL) 1.000 1.000
EACH 0.000 0.00
1,661.00000 1.000 1,661.00
0175 607-00005 *END POST 84.000 76.000
EACH 8.000 720.00
90.00000 84.000 7,560.00
0180 607-00010 *CORNER AND LINE BRACE POST 181.000 175.000
EACH 0.000 0.00
90.00000 175.000 15,750.00
0185 607-01000 *FENCE BARBED WIRE WITH METAL POSTS 117,698.000 108,703.000
LF 809.000 647.20
0.80000 109,512.000 87,609.60
0190 607-11580 *FENCE (TEMPORARY) 1,288.000 1,288.000
LF 0.000 0.00
1.00000 1,288.000 1,288.00
0191 607-11200 FENCE CW MP 349.000 349.000
LF 0.000 0.00
2.20000 349.000 767.80
0195 607-60120 *20 FOOT GATE 29.000 27.000
EACH 0.000 0.00

150.00000 27.000 4,050.00



CONTID: C13528 COLORADO DEPARTMENT OF TRANSPORTATION Page 7
PCN: 13528-BID ESTIMATE RUN 12/01/2004
PROJECT : STA 0343-021 ESTIMATE NO: 0015 14:30:37
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0200 611-00020 *20 FOOT CATTLE GUARD 0.000 0.000
EACH 0.000 0.00
10,000.00000 0.000 0.00
0205 612-00001 *DELINEATOR (TYPE I) 0.000 0.000
EACH 0.000 0.00
15.00000 0.000 0.00
0206 612-00041 DELIN (FLEX) (TY I) 548.000 548.000
EACH 0.000 0.00
30.00000 548.000 16,440.00
0210 612-00002 *DELINEATOR (TYPE II) 0.000 0.000
EACH 0.000 0.00
16.00000 0.000 0.00
0211 612-00042 DELIN (FLEX) (TY II) 67.000 67.000
EACH 0.000 0.00
31.00000 67.000 2,077.00
0215 612-00003 *DELINEATOR (TYPE III) 0.000 0.000
EACH 0.000 0.00
17.00000 0.000 0.00
0216 612-00043 DELIN (FLEX) (TY III) 36.000 16.000
EACH 0.000 0.00
32.00000 16.000 512.00
0218 613-00200 2 IN ELEC COND 1,312.000 1,312.000
LF 0.000 0.00
6.30000 1,312.000 8,265.60
0219 613-10000 WIRING 1.000 1.000
L S 0.000 0.00
5,127.70000 1.000 5,127.70
0220 614-00011 *SIGN PANEL (CLASS I) 71.000 71.000
SF 0.000 0.00
13.00000 71.000 923.00
0225 614-00012 *SIGN PANEL (CLASS II) 92.000 92.000
SF 0.000 0.00
15.00000 92.000 1,380.00
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PCN: 13528-BID ESTIMATE RUN 12/01/2004
PROJECT: STA 0343-021 ESTIMATE NO: 0015 14:30:37
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0230 614-01502 *STEEL SIGN POST (2 INCH ROUND) 150.000 150.000
LF 0.000 0.00
12.00000 150.000 1,800.00
0235 614-01552 *STEEL SIGN POST (2.5 INCH ROUND) (SLIPBASE) 114.000 114.000
LF 0.000 0.00
22.00000 114.000 2,508.00
0240 614-10125 *VARIABLE MESSAGE SIGN (GROUND MOUNTED) 1.000 0.900
EACH 0.000 0.00
117,920.00000 0.900 106,128.00
0240 MATERIAL ALLOWANCE VAR. MESG SIGN (GRND MTD) 0.100
EACH 0.000 0.00
59,945.00000 0.100 5,994.50
0245 614-80387 *RUMBLE STRIP (GRINDING) 139,000.000 121,855.000
LF 0.000 0.00
0.07000 121,855.000 8,529.85
0250 625-00000 *CONSTRUCTION SURVEYING 1.000 0.950
LS 0.000 0.00
67,650.00000 0.950 64,267.50
0251 625-00001 CONST SURVEYING (HOUR) ITEM ADDED AS PER SEC. 27.000 27.000
105.08 (B)
HOUR 0.000 0.00
100.00000 27.000 2,700.00
0255 626-00000 *MOBILIZATION 1.000 1.000
LS 0.000 0.00
89,000.00000 1.000 89,000.00
0256 626-00100 *MOBILIZATION (WITHOUT AUTOPAY) 1.000 1.000
LS 0.000 0.00
3,591.50000 1.000 3,591.50
0260 627-00005 *EPOXY PAVEMENT MARKING 806.000 801.000
GAL 0.000 0.00
49.00000 801.000 39,249.00
0265 627-30205 *THERMOPLASTIC PAVEMENT MARKING (WORD-SYMBOL) 161.000 161.000
SF 0.000 0.00

10.95000 161.000 1,762.95
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PCN: 13528-BID ESTIMATE RUN 12/01/2004
PROJECT: STA 0343-021 ESTIMATE NO: 0015 14:30:37
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0270 627-30210 *THERMOPLASTIC PAVEMENT MARKING (XWALK-STOPLINE) 162.000 162.000
SF 0.000 0.00
8.00000 162.000 1,296.00
0275 629-01031 *SURVEY MONUMENT (TYPE 3A) 2.000 0.000
EACH 0.000 0.00
350.00000 0.000 0.00
0280 630-00000 *FLAGGING 12,000.000 8,882.500
HOUR 404.500 7,887.75
19.50000 9,287.000 181,096.50
0285 630-00001 *PILOT CAR OPERATION 563.000 563.000
HOUR 0.000 0.00
30.00000 563.000 16,890.00
0290 630-00007 *TRAFFIC CONTROL INSPECTION 180.000 100.000
DAY 1.000 75.00
75.00000 101.000 7,575.00
0295 630-00012 *TRAFFIC CONTROL MANAGEMENT 230.000 194.000
DAY 14.000 5,320.00
380.00000 208.000 79,040.00
0300 630-80341 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE A) 9.000 1.800
EACH 0.000 0.00
75.00000 1.800 135.00
0305 630-80342 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE B) 98.000 88.200
EACH 0.000 0.00
100.00000 88.200 8,820.00
0310 630-80343 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE C) 23.000 20.700
EACH 0.000 0.00
20.00000 20.700 414.00
0315 630-80360 *DRUM CHANNELIZING DEVICE 360.000 324.000
EACH 0.000 0.00
25.00000 324.000 8,100.00
0320 630-80364 *DRUM CHANNELIZING DEVICE (WITH LIGHT) (STEADY BURN) 30.000 0.000
EACH 0.000 0.00

50.00000 0.000 0.00
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PCN: 13528-BID ESTIMATE RUN 12/01/2004
PROJECT: STA 0343-021 ESTIMATE NO: 0015 14:30:37
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0325 630-80370 CONCRETE BARRIER (TEMPORARY) 420.000 0.000
LF 0.000 0.00
21.33000 0.000 0.00
0330 630-80380 *TRAFFIC CONE 36 INCH 400.000 135.000
EACH 0.000 0.00
10.00000 135.000 1,350.00
0335 630-80384 *TUBULAR MARKER 0.000 0.000
EACH 0.000 0.00
25.00000 0.000 0.00
0340 700-70010 F/A MINOR CONTRACT REVISIONS 682,077.400 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0345 700-70011 F/A PARTNERING 0.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0350 700-70012 F/A ASPHALT PAVEMENT INCENTIVE ROADWAY SMOOTHNESS 25,522.660 25,522.660
FA 0.000 0.00
1.00000 25,522.660 25,522.66
0355 700-70021 F/A ON-THE-JOB TRAINEE 1,700.000 662.800
HOUR 0.000 0.00
1.00000 662.800 662.80
0360 700-70022 F/A OJT COLORADO TRAINING PROGRAM 2,100.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0365 700-70025 F/A QUALITY INCENTIVE PAYMENT 70,880.960 70,880.960
FA 0.000 0.00
1.00000 70,880.960 70,880.96
0370 700-70028 F/A ESB PROGRAM 7,500.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0375 700-70170 F/A POTHOLE UTILITIES 0.000 0.000
FA 0.000 0.00

1.00000 0.000 0.00
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PROJECT: STA 0343-021 ESTIMATE NO: 0015 14:30:37
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CAT NO0200 ROADWAY

0380 700-70380 F/A EROSION CONTROL 10,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00

CAT 0200 CURRENT AMT $ 6,511,966.93 $ 197,331.455 5,613,279.07

CAT NO0400 CONSTRUCTION ENGINEERING

0385 620-00002 FIELD OFFICE (CLASS 2) 1.000 1.000
EACH 0.000 0.00
9,000.00000 1.000 9,000.00
0390 620-00012 FIELD LABORATORY (CLASS 2) 1.000 1.000
EACH 0.000 0.00
12,300.00000 1.000 12,300.00
0395 620-00020 SANITARY FACILITY 1.000 1.000
EACH 0.000 0.00
2,000.00000 1.000 2,000.00
0400 700-70220 F/A PHONE SERVICE LONG DISTANCE 5,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
CAT 0400 CURRENT AMT $ 28,300.00 $ 0.00$ 23,300.00

PROJECT TOTAL CURRENT AMT § 6,540,266.93 § 197,331.455 5,636,579.07



